

~~SECRET~~

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600060002-8

TO: Inspection Branch/PD/OL

DATE L November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED] 25X1A

REPORT # _____
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service _____ Classification [REDACTED] 25X1A
Model

No. Of Prototypes 1 Contract Completion Date 25 November 1960

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: [REDACTED] Contractor should be delivered in November 1962.

Recommended Action: If the Viewer is not delivered before February 1962, it is recommended that the contract be cancelled.

Date of last visit to Contractor's Plant: August 1962

Inspected by: [REDACTED]

Division & Extension TP&DS 5991

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600060002-8

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: September 1962

CONTRACT # [REDACTED] 25X1A

REPORT # _____
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service _____ Classification [REDACTED] 25X1A

No. Of Prototypes 1 Contract Completion Date 25 November 1960

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: The contractor claims he will ship in October 1962.

Recommended Action: _____

25X1A

Date of last visit to Contractor's Plant: August 1962

Inspected by: [REDACTED]

Division & Extension TRADS 3591

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # [REDACTED] 25X1A

REPORT # _____
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service _____ Classification Unclassified

No. Of Prototypes _____ Contract Completion Date 25 November 1960

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: Due to parts delivery schedules, the viewer has been delayed.
Delivery has been promised in September 1962.

Recommended Action: _____

Date of last visit to Contractor's Plant: 25 July 1962

25X1A

Inspected by: [REDACTED]

Division & Extension TPDS/3591